
 

In September of 2013, the Forest Service 

reached an agreement with the appellants of 

the Eldorado National Forest Travel 

Management Plan Supplemental 

Environmental Impact Statement (SEIS) 

regarding 42 routes that were designated for 

public motorized use in the 2008 EIS. These 

routes were found in a Court ruling to have not 

been properly analyzed in light of compliance 

with a standard and guideline (S&G) dealing 

with hydrologic connectivity within meadows. 

Of the 42 routes, 24 were found to either not 

cross a meadow or to not be impacting 

meadow hydrologic connectivity. These routes 

were opened in late September. 

Although this update covers all 18 projects, the 

actual analysis for these projects will be carried 

out by the Ranger Districts in which the 

projects are located.  

Agreement Highlights: 

 Temporary Closure: In 2013 12 routes 

were closed temporarily with barriers.  Six 

routes above the snowline will be closed in 

the Spring of 2014. (See Page 3) 

 A detailed Action Plan: A corrective 

action plan has been created to bring the 

18 routes into compliance with S&G 100.  

(See Page 2). 

 Cost Benefit Analysis: A cost benefit 

analysis will be considered in the 

prioritization of the corrective actions. 

 NEPA completed: An environmental 

analysis will be completed for each route. 

Four were initiated in 2013, the remaining 

14 routes will be initiated in 2014. 

 Opportunities for Public Comment: As 

planning work for the corrective actions 

begins on each of the 18 routes, appellants 

will be notified and given the opportunity to 

provide input in the planning process as well 

as the scoping and comment period.  

 Completion Date: The corrective actions 

will be completed within 3 years. 

 Phased Re-opening: After careful design 

and planning the routes will be opened after 

the corrective actions are completed. If these 

actions are implemented in phases (not all 

meadows at the same time), segments of 

routes where work has been completed with 

logical turn around points or destinations 

may be opened before the entire route is 

completed as long as temporary physical 

closures are in place for the remaining 

segments of the route. 

 Volunteers utilized: Where appropriate, 

corrective actions will be implemented with 

the help of interested volunteers under the 

direction of the Forest Service. 

 Evaluation of the other 24 routes: The 

routes that were opened in September 2013 

will be evaluated relative to S&G 100 

beginning in the spring of 2014 as it pertains 

to water features within 3 years. Corrective 

actions will be designed and implemented as 

appropriate within 4 years. 

 Monitoring Plan: An environmental 

monitoring plan will be developed by April 

2014. The monitoring will begin after the 

corrective actions have been completed on 

the 18 routes and after evaluations have been 

completed on the 24 routes. 
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Special points of 

interest: 

 24 Routes were 

opened in September 

 12 routes were 

temporarily closed. 

 The Action Plan is in 

progress. 

 Planning work has 

begun on several 

projects 

42 Route Project 

Update 

“I am committed to 

providing public 

motor vehicle access 

on this Forest while 

protecting and 

restoring sensitive 

resources.” 

Laurence Crabtree 

Forest Supervisor 
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Route Status Funding 

Amador Ranger District Rick Hopson, Amador DR 

16E26/17E19 Allen Camp MC Trail 
17E24 Carson Emigrant Trail 

Designing corrective actions OHV Planning Grant 

09N95 Consumes Head Designing corrective actions Forest Service funding 

09N01 Blue Lakes Designing corrective actions OHV Planning Grant 

09N08 Stockton Camp Designing corrective actions OHV Planning Grant 

19E01 (09N83) Clover Valley/Deer 

Valley Trail 
Designing corrective actions OHV Planning Grant 

17E28 Long Valley Designing corrective actions Forest Service funding 

10N13 Schneider Camp Road Designing corrective actions SNC Grant 

10N01B Woods Lake Spur Designing corrective actions SNC Grant 

Pacific Ranger District Richard Thornburgh, Pacific DR 

16E21 Barrett Lake 4WD Trail Scoping OHV Planning Grant 

14N39 Richardson Lake 4WD Trail Designing corrective actions OHV Ground Operations 

Placerville Ranger District Duane Nelson, Placerville DR 

16E27 (10N21) Long Canyon 4WD Trail Designing corrective actions OHV Planning Grant 

17E73 (10N13) Strawberry 4WD Trail Designing corrective actions OHV Planning Grant 

16E33 (11N23F) North Shanty Spur Designing corrective actions Forest Service funding 

17E16 Little Round Top Designing corrective actions Forest Service funding 

11NY32 47 Milestone Maintenance Completed   

10N14 Mule Canyon Designing corrective actions OHV Ground Operations 

10N98 Jim Quinn Springs Designing corrective actions OHV Ground Operations 
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Physical Closure of  Routes Status 

Route  Number Type of Closure 

09N01 Closed behind County gate. 

09N08 Closed behind County gate. 

09N95 Barricade 

10N01B Barricades on west and east ends. 

10N13 Temporary gates on south and north ends. 

10N14 Temporary gates on south and north ends. 

10N98 Temporary gate 

11NY32 Barrier rocks 

14N39 Barrier with signs 

16E21 (11N26F)  Existing metal gate. 

16E27 (10N21) 
Temporary gates at 16E27 on west side of meadow 10N21-1 and 16E27 north side of 

meadow 10N21-4 

16E26 (09N82) Close when accessible 

16E33 (11N23F) Temporary gates on north and south ends. 

17E16 Closed behind Schneider closure. 

17E19 Closed behind County gate. 

17E24 Barricade on west end, close east end when accessible 

17E28 Carsonite sign in trail 

17E73 (10N13) Temporary gate on north end and barrier on south end. 

19E01 (09N83) Closed behind County gate. 


